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Purpose of this Presentation 
1. Present to the community the Draft Earth Venture-2 (EV-2) 
Announcement of Opportunity (AO) highlighting the “TMC 
Feasibility of the Mission Implementation, Including Cost Risk” 
criteria that are assessed by the Technical, Management and 
Cost (TMC) panel. 

2. Answer questions. 

Important Note: This Draft AO incorporates a large number of 
changes relative to previous ESSP Program AOs including both 
policy changes and changes to proposal submission 
requirements. If an AO is released following this draft, all 
proposers must read the AO carefully, and all proposals must 
comply with the requirements, constraints, and guidelines 
contained within the AO. 

Introduction 
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Outline 
• Introduction 
• Draft EV-2 AO Highlights 
• Technical, Management, and Cost (TMC) 

Evaluation 
• References 
• Modifications after Draft AO Release 
• Questions 

Introduction 



4 

Earth Venture-2 
Workshop 

General 
• This Draft EV-2 AO is based on the Standard AO template.  
• Requirements are identified, numbered, and specific. 
o There are 86 requirements on the Draft EV-2 AO at this time. 
o When Sections or subsections do not levy requirements they do not have 

numbered requirements. 
•  In Section 4.1 it is stated– “The following policies will impose requirements 

on the selected mission, for which planning may need to be considered and 
described as part of the proposal process. These requirements are not 
levied on proposals.”  

• Evaluation Factors are identified, numbered, and  specific. 
o 4 factors for Science Merit 
o 5 factors for Scientific Implementation Merit and Feasibility  
o 5 factors for TMC Feasibility of the Mission Implementation, Including 

Cost Risk 
• Appendix B has numbered requirements on Proposal Preparation 
o There are 66 specific requirements for the format and content of 

proposals  

Draft EV-2 AO Highlights 
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Example Requirement 
5.2 Technical Requirements  
5.2.1 Complete Spaceflight Missions  
The term “complete” encompasses all appropriate mission phases (see 
Section 4.1) from project initiation (Phase A) through mission 
operations (Phase E), which must include analysis and publication of 
data in the peer reviewed scientific literature, delivery of the data to an 
appropriate NASA data archive, and closeout (Phase F). The term 
“spaceflight missions” is defined as Earth orbital and deep-space 
missions; it specifically excludes suborbital missions (e.g., via sounding 
rockets, balloons, and aircraft). 

Requirement 10. Proposals submitted in response to this AO shall be for 
complete science investigations requiring a spaceflight mission. 

Draft EV-2 AO Highlights 
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Example Sections and Requirements 
Section 5.2. Technical Requirements (10-24) 
Section 5.3. Management Requirements (25-34) 
Section 5.4. Science Team, Co-Investigators, and Collaborators 

Requirements (35-38) 
Section 5.6. Cost Requirements (45-60) 
Section 6.2. Proposal Preparation and Submission Requirements 

(81-85) 
Appendix B: Requirements for Proposal Preparation (B1-B66) 

Appendix B contains the specific requirements for 
the format and content of proposals.  

Draft EV-2 AO Highlights 
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Section 7 and Evaluation Factors 
7. Proposal Evaluation, Selection, and Implementation 
7.1 Overview of the Proposal Evaluation and Selection Process 
7.2 Evaluation Criteria 

7.2.1 Overview of Evaluation Criteria 
7.2.2 Scientific Merit of the Investigation (4)  
7.2.3 Scientific Implementation Merit and Feasibility of the 

Investigation (5) 
7.2.4 TMC Feasibility of the Mission Implementation, Including 

Cost Risk (5) 

Draft EV-2 AO Highlights 
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7.2.4. TMC Feasibility of the Mission Implementation, Including Cost Risk 
Evaluation Criteria 
The technical and management approaches of all submitted investigations will 
be evaluated to assess the likelihood that they can be successfully 
implemented as proposed, including an assessment of the likelihood of their 
completion within the proposed cost and schedule. The factors for feasibility of 
mission implementation include the following: 

Factor C1 - Adequacy and robustness of the instrument implementation plan.  
Factor C2 - Adequacy and robustness of the mission design and plan for 

mission operations.   
Factor C3 - Adequacy and robustness of the flight systems.  
Factor C4 - Adequacy and robustness of the management approach and 

schedule, including the capability of the management team.  
Factor C5 - Adequacy and robustness of the cost plan, including cost feasibility 

and cost risk.  

Draft EV-2 AO Highlights 
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Proposal Evaluation Process 
AO 
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TMC Evaluation 
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The NASA Science Mission Directorate (SMD) Science Office for Mission Assessments (SOMA) was 
established in 1996 by the Office of Space Science to support the Discovery and Explorer Programs, now 
also supports the New Frontiers, Mars Scout, Earth System Science Pathfinder (ESSP), and others. The 
TMC process is a standard process used by SOMA to support all SMD evaluations. Lessons learned from 
each evaluation are incorporated into the process for continuous improvement. 

TMC Evaluation - The technical and management approaches of all submitted investigations will be 
evaluated to assess the likelihood that they can be successfully implemented as proposed, including an 
assessment of the likelihood of their completion within the proposed cost and schedule.  

There are three possible Risk Ratings:  Low, Medium, and High 
Low Risk: There are no problems evident in the proposal that cannot be normally solved within the time 
and cost proposed. Problems are not of sufficient magnitude to doubt the Proposer’s capability to 
accomplish the investigation well within the available resources.  

Medium Risk:  Problems have been identified, but are considered within the proposal team’s capabilities to 
correct within available resources with good management and application of effective engineering 
resources. Mission design may be complex and resources tight.  

High Risk:  One or more problems are of sufficient magnitude and complexity as to be deemed unsolvable 
within the available resources.  

TMC Evaluation 
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TMC Envelope Concept 
Envelope:  All TMC Resources available to handle known and unknown development 
problems that occur.  Includes schedule and funding reserves; reserves and margins 
on physical resources such as mass, power, and data; descope options; fallback plans; 
and personnel. 

Low Risk:  Required resources fit well within available resources 

          Available (Technical, Management, Cost Resources) 

Medium Risk:  Required resources just barely inside available resources.  
Tight, but likely doable      

            
           Available (Technical, Management, Cost Resources) 

High Risk:  Required resources DO NOT fit inside available resources.  
Expect project to fail 

Required 

Required 

  Required (Technical, Management, Cost Resources)  Available 

TMC Evaluation 
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Total Risk 
of  

Space-based 
Science Missions 

Inherent 
Risks 

Implementation 
Risks  

Evaluated by TMC 

Programmatic 
Risks  

Risks unavoidable to the 
investigation: 

•   Launch environments 
•   Space environments 
•   Unknowns 
•   Etc. 

Risks that are uncertainties  
due to matters beyond project 
control: 

•   Environmental Assessment  
    approvals 
•   Budgetary uncertainties 
•   Political impacts 
•   Etc. 

Risks that are associated with 
implementing the investigation: 

•   Adequacy of planning 
•   Adequacy of management 
•   Adequacy of development approach 
•   Adequacy of schedule 
•   Adequacy of funding 
•   Adequacy of Risk Management 
    (planning for known & unknown) 
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TMC Evaluation Principles 
• Basic Assumption:  Proposer is the expert on his/her proposal. 
- Proposer’s task is to provide evidence that the investigation implementation risk is low. 
- TMC panel’s task is to try to validate proposer’s assertion of low risk. 

• All Proposals are evaluated to identical standards and not compared to other 
proposals. 

• TMC Panels consist of evaluators who are experts in the areas of the proposals 
that they evaluate. 

• TMC Panels develop findings for each proposal. 
- Findings:  “As expected” (no finding), “above expectations” (strengths), “below 
expectations” (weaknesses). 

• The Cost Analysis is integrated into overall risk. 

• Proposal Risk Assessment: 
- Proposals are based on Pre-Phase-A concepts; TMC Risk Assessments give 
appropriate benefit of the doubt to the Proposer.  

TMC Evaluation 
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Generally, the degree to which Proposals address the following areas directly relates to 
the rating of Low, Medium, or High Risk: 
•  Instrument 

–  Instrument Design, Accommodation, and 
Interface 

–  Design Heritage 
–  Environment Concerns 
–  Technology Readiness 
–  Instrument Systems Engineering 

•  Mission Design and Operations  
-  Mass Margins 
–  Trajectory Analysis 
–  Launch Services 
–  Concept of Mission Operations 
–  Ground Facilities – New/Existing 
–  Telecom 

•   Flight Systems 
–  Hardware/Software Design  
–  Design Heritage 
–  Spacecraft Systems Design  
–  Design Margins (Excluding mass) 
–  Qualification and Verification 
–  Assembly, Test, and Launch Operations 
–  Mission Assurance 
–  Development of New Technology    

•  Management and Schedule 
–  Roles and  Responsibilities 
–  Team Experience and Key Individuals’ Qualifications 
–  Project Management and Systems Engineering 
–  Organizational Structure and Work Breakdown 

Schedule (WBS) 
–  International Participation 
–  Risk Management, Including Descope Plan and  

Decision Milestones 
–  Project-Level Schedule 
–  Proposed Subcontracting Plans and SDB Participation. 

•   Cost 
–  Basis of Estimate (BOE) 
–  Cost Realism and Completeness 
–  Cost Reserves by Phase 
–  Comparison with TMC Estimates (Including Parametric 

Models/Analogies) 

TMC Evaluation 
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Process Steps: 
5.  Overall Cost Risk 

4.  Cost Assessment Summary 

3.  Cost Threats 

2.  Independent Tools 
     - Models 
     - Analogies 

1.  Analysis of 
     Proposal 

Cost 
Risk 

Summary of Findings 

Cost 
Threats 

Risk 
Items 

Risk 
Mitigation 

Models Results 

Reconcile Differences 

Comparison with Life Cycle Proposed Cost 

Analogies & High 
Level Comparisons 

Basis of Estimate 

Project WBS Elements 

Internal Consistency Check 

Match-up of: 
Funding Profile, Project 

Schedule, & Staffing Plan 

Funding Profile 
& Annual Obligations 

Reserve Levels & 
Reserve Management 

Costs by 
Organization 

Contributions & 
NASA Full Cost Accounting 

Cost Savings 
from Design Heritage 

TMC Independent Cost Assessment  
“The Pyramid” 

Completeness 

TMC Evaluation 
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Typical TMC Evaluation Questions (1 of 2)  
• Will overall investigation approach allow successful implementation as proposed?   
• If not, are there sufficient resources (time & funds) to correct identified problems? 
• Does proposed design/development allow the investigation to have a reasonable 
probability of accomplishing its objectives and includes all needed tools?   

• Are requirements within existing capabilities or are advances required? 
• Does the proposal accommodate sufficient resiliency in appropriate resources 
(e.g., funds, mass, power) to accommodate development uncertainties? 

• Is there a Risk Management approach adequate to identify problems with 
sufficient warning to allow for mitigation without impacting the investigation’s 
objectives?   

• Does the proposer understand the known risks, including risk of using new 
developments, and are there adequate fallback plans to mitigate them, to assure 
that investigation can be completed as proposed? 

TMC Evaluation 
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Typical TMC Evaluation Questions (2 of 2) 
•  Is the schedule workable?   
•  Does it reflect an understanding of work to be done and the time it takes to do it?   
•  Is there a reasonable probability of delivering the investigation on time to meet 

the proposed dates?  
•  Does it include schedule margin? 
•  Will proposed management approach (e.g., institutions and personnel, as known, 

organization, roles and responsibilities, experience, commitment, performance 
measurement tools, decision process, etc) allow successful completion of 
investigation? Is the PI in charge? 

•  Does the investigation, as proposed, have a reasonable chance of being 
accomplished within proposed cost?   

•  Are proposed costs within appropriate caps and profiles and does cost estimate 
cover all costs including full-cost accounting for NASA Centers? 

•  Are costs phased reasonably?   
•  Is there evidence in the proposal to give confidence in the proposed cost?   
•  Does the proposer recognize all potential risks/threats for additional costs or cost 

growth (e.g., late deliveries of components)? 

TMC Evaluation 
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Characteristics of Low Risk Ratings 
•  All risks for the project have been/are being identified and managed by the 

team, with plans to reduce or retire the risk before launch. 
•  No risk exists for which neither a workaround is planned, nor a very sound 

plan to develop and qualify the risk item for flight. 
•  The proposed project team and each of its critical participants are 

competent, qualified, and committed to execute the project. 
•  The project will be self managed to a successful conclusion while providing 

reasonable visibility to NASA for oversight.  
•  The team has thoroughly analyzed all project requirements, and 

consequently the proposed resources are adequate to cover the projected 
needs, including an additional percentage for growth during the design and 
development, and then a margin on top of that for unforeseen difficulties. 

•  The schedule includes reserve time, to find and fix problems if things do not 
go according to plan. 

•  All contributed assets for the project are backed by letters of commitment. 
•  The team understands the seriousness of failing to meet technical, schedule, 

or cost commitments for the project in today’s environment. 

TMC Evaluation 
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Characteristics of High Risk Ratings (1 of 2) 
Technical Design Margins (Mass, Power, etc.) 
◦  Insufficient data provided from which to independently verify the margins. 
◦  No margin provided or conflicting data provided. 
◦  Margin provided deemed too low based on the maturity of the design. 
Cost 
◦  Concerns relating to cost reserve (Below AO requirement, too low based on 

liens/threats, phasing inconsistent with anticipated needs). 
◦  Unable to validate proposed cost 
Instrument Implementation 
◦  Heritage claims not substantiated/development risks not adequately 

addressed. 
◦  Inadequate/inconsistent description and detail. 
◦  Inconsistencies between instrument requirements and bus capabilities. 
Complex Operations 
◦  More common in payloads containing multiple instrument that required tight 

scheduling/sequential operations. Operations not adequately addressed. 

TMC Evaluation 
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Characteristics of High Risk Ratings (2 of 2) 
Systems Engineering 
◦  Incomplete flow-down of science requirements to payload/flight system 

accommodations. 
◦  Incomplete description of how the systems engineering function will be 

executed. 
◦  Inadequate resources allocated to accomplish this function. 
Management Plans 
◦  Confusing/conflicting organizational roles and responsibilities. 
◦  Lack of demonstrated organizational/individual expertise for specified role. 
◦  Insufficient time commitments for key personnel. 
Schedules 
◦  Insufficient detail from which to perform an independent assessment. 
◦  Inadequate/no schedule reserve identified. 
◦  Overly ambitious schedules that are not consistent with recent experiences. 

TMC Evaluation 
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Earth Venture-2 Acquisition Home Page  
An EV-2 Acquisition Home Page, available at http://essp.larc.nasa.gov/EV-2/, 
will provide updates and any AO addenda during the EV-2 AO solicitation 
process. It will provide links to the EV-2 Library, information about the 
preproposal conference, a list of potential teaming partners, and questions and 
answers regarding the AO. 

EV-2 Library 
The EV-2 Library provides additional regulations, policies, and background 
information on EV-2. The EV-2 Library is accessible at http://
essp.larc.nasa.gov/EV-2/ev2_Library.html 

Lessons Learned from Technical, Management, and Cost Review of 
Proposals 2nd Edition  
http://sso.larc.nasa.gov/TMCLessonsLearned_Step1_Update_120409_2.pdf  

References 
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Modifications to Program Library: 
• ELV Launch Services Information Summary (Draft) 
• NASA Launch Services Program (LSP) Advisory Services Plan 

Modifications after Draft AO Release 
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Questions 


